

**Alaska Department of Fish and Game
Wildlife Restoration Grant**

Grant Number: AKW-4 Wildlife Restoration FY2015

Project Number: 4.41

Project Title: Nelchina Brown Bear Demographics

Project Duration: July 1, 2014 – June 30, 2015

Report Due Date: September 1, 2015

PRINCIPAL INVESTIGATOR: Chris Brockman, ADF&G, Interim Principal Investigator

WORK LOCATION: Western GMU 13A, Southcentral Alaska

I. PROGRESS ON PROJECT OBJECTIVES DURING LAST SEGMENT

OBJECTIVE 1: Capture additional animals to augment estimation of Nelchina brown bear productivity, cub survival, and annual rate of population change (λ).

All brown bears radiocollared for this purpose have had their radio collars removed and no further data has been collected.

OBJECTIVE 2: Identify degree of calf/adult moose killing by collared bears, both within and outside the study's moose calving area.

All brown bears radiocollared for this purpose have had their radio collars removed and no further data has been collected.

OBJECTIVE 3: Develop an outline for a brown bear management strategy in Unit 13. The outline will provide the basis for addressing future intensive management objectives for moose set by the Board of Game.

A management strategy for brown bears in Unit 13 will be drafted following data analyses.

II. SUMMARY OF WORK COMPLETED ON JOBS IDENTIFIED IN ANNUAL PLAN THIS PERIOD

JOB/ACTIVITY 1A: Bear captures and data collection for productivity and survival

AKW-4 4.41 Nelchina Brown Bears FY2015
Annual Research Performance Report

No bears were captured during this period for this purpose. The data collection for this job/activity is now complete.

JOB/ACTIVITY 1B: Bear monitoring and data analysis

Bear monitoring is complete. Data analysis is in progress.

JOB/ACTIVITY 2A: Monitor predation characteristics of study bears

All brown bears have had their radio collars removed and data has been collected. The data collection for this job/activity is now complete. Data analysis is complete. Report writing is 90% complete and is in the revision stage.

JOB/ACTIVITY 3A: Develop management strategy

No work was done on this job during this reporting period.

VI. RECOMMENDATIONS FOR THIS PROJECT

Summarize results, draft a management strategy, and report findings to appropriate venues.

Prepared by: Chris Brockman, ADF&G, Interim Principal Investigator

Date: 21 August 2015