
Timeline for GCL tasks on available 
samples 

March 2016 AHRP Meeting 
Anchorage, AK 

Alaska Department of Fish & Game 
Gene Conservation Lab 



Timeline for all tasks 

ADF&G GCL - AHRP March 2016 2 

    2016 2017 2018 
Task Funding Q2   Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 
Pink SNP Development Funded 2   4 5                 

Pink Genotyping                           

  Stockdale 2013/2015 ?     1 2 2 4 5       

  Stockdale 2013/2014 (alevin) ?         1 1 3 5         

  Stockdale 2014/2015 (alevin) ?         1 1 3 5         

  Stockdale 2014/2016 SK         1 2 3 3 4 5     

  Hogan 2013/2015 NPRB     1 1 2 3 3 4 4 5     

  Hogan 2014/2016 NPRB         1 2 3 3 4 5     

Chum Genotyping                           

  Fish Creek 2014/2015 (alevin) ?       1 2 5           

  Fish Creek 2013/2014 (alevin) Funded 4                       

  Fish Creek BY2013 (F1) ?           2       2   

  Sawmill BY2013 (F0 and F1) ?           2 2       2   

  Prospect BY2013 (F0 and F1) ?           2 2       2   

  Fish Creek BY2014 (F0 and F1) ?         2         2   

Pink Stock Structure                           

  Odd Lineage                           

2013 Funded 5                       

2015 Funded 3     4 5               

contemporary-historical Funded 3   3 4 5               

  Even Lineage                           

2014 Funded 2     3 4 5         

contemporary-historical Funded 2       3 3 4 5         

Chum Stock Structure NA     4 5                 

Stages of completion 1 2 3 4 5 ? 

SNP Development 
Data 
collection Data filtering Location on map SNP selection Optimization Funding not secure 

Fitness and pop structure Extraction Genotyping Data analysis Draft Report Final reporting Funding not secure 
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