I. PROGRESS ON PROJECT OBJECTIVES DURING LAST SEGMENT

OBJECTIVE 1: Analyze and prepare for publication historic data on brown bear population and habitat ecology in Southeast Alaska.

We have gathered the necessary data and begun preliminary analyses. We will plan to complete the analysis in FY15.

II. SUMMARY OF WORK COMPLETED ON JOBS IDENTIFIED IN ANNUAL PLAN THIS PERIOD

JOB/ACTIVITY 1: Gather and synthesize all historic data

We have gathered recent radio telemetry databases on brown bears from Admiralty Island, Chichagof Island, and the Southeast Alaska mainland. These databases have been standardized with common variables added.

JOB/ACTIVITY 2: Apply constant analytical procedures to the data

We will use resource selection function (RSF) in our analysis of habitat selection.

JOB/ACTIVITY 3: Prepare manuscripts suitable for publication

We identified a need to acquire a contract editor for the project and that has been completed.

III. Not applicable

IV. SIGNIFICANT DEVIATIONS AND/OR ADDITIONAL FEDERAL AID-FUNDED WORK NOT DESCRIBED ABOVE THAT WAS ACCOMPLISHED ON THIS PROJECT DURING THIS SEGMENT PERIOD

None.
V. PUBLICATIONS
    None.

VI. RECOMMENDATIONS FOR THIS PROJECT
    Extend the project for another year.

Prepared by: Rod Flynn

Date: 9/01/2014