

Revised ABRT timeline for discussion on July 19

August

- Committee work and preliminary recommendations, if possible
- Committee recommendations for research priorities to the STI Committee for organization (if approved by the Task Force)
ABRT report elements/format finalized

September

- Final committee recommendations and consideration by ABRT

October

- Public hearing
- Face to face meeting to address draft recommendations and report

November

- Final report to Governor (may need more than one meeting to finalize)

Tasking:

- Set September, October and November ABRT meeting dates
- Finalize date and location of public hearing and face to face meeting
- Establish committee timeline for reports and provide information to committee chairs
- Determine elements and outline for final ABRT report
- Prepare and provide format for committee reports