

Wildlife Restoration FINAL PERFORMANCE REPORT

ALASKA DEPARTMENT OF FISH AND GAME
DIVISION OF WILDLIFE CONSERVATION
PO Box 115526
Juneau, AK 99811-5526

Alaska Department of Fish and Game Wildlife Restoration Grant

GRANT NUMBER: AKW-28

PROJECT NUMBER: P1.0

PROJECT TITLE: FY2018 CIP Equipment

PERIOD OF PERFORMANCE: December 1, 2017 – June 30, 2021

PRINCIPAL INVESTIGATOR: Brenda Bowers

Authorities: 2 CFR 200.328
2 CFR 200.301
50 CFR 80.90

I. SUMMARY OF WORK COMPLETED ON PROJECT

Objective 1: To provide much needed equipment and vehicles to accomplish wildlife management activities identified in the ADF&G - DWC Wildlife Restoration Grant Program. DWC estimates the acquisition of 8 items of heavy equipment and 1 vehicle for management of DWC wildlife areas for implementation of Wildlife Restoration programs by regional staff.

Accomplishments: Status update on the following remaining equipment to be received:

AKW-28 CIP Equipment Amendment #1						
Region	Equipment Item (specific description)	Cost Estimate	Project Description/Intended Use	Project Location	Useful Life	Comments
SW	Ultra-Low Chest Freezer	\$25,000.00	Wildlife Health & Disease Surveillance in Alaska			Critical need to replace old freezer storing veterinarian's wildlife samples Received and in use.
SW	4-stroke 25hp Yamaha outboard for Achilles inflatable boat	\$5,000.00	Waterfowl program		7 years	Replace a 30-yr-old 2-stroke motor. This order was canceled because the motor was on back-order with no delivery date expected due to Covid-related logistical problems.

3	Yamaha 40 horsepower outboard jet motor	\$10,203.00	Replacement for old motor on small boat	Fairbanks	7 years	Replace motor that died. Amount requested and approved in amendment was \$6,500 but DAS RFQ to vendors came in at \$10,203. Still waiting for this motor. Significant delays in this delivery have occurred due to COVID
---	---	-------------	---	-----------	---------	---

II. SIGNIFICANT DEVELOPMENT REPORTS AND/OR AMENDMENTS.

The Covid-19 pandemic was a significant factor in the successful accomplishment of receiving necessary equipment.

III. PUBLICATIONS

None

IV. REVIEW OF PRIOR RESEARCH AND STUDIES IN PROGRESS ON THE PROBLEM OR NEED

N/A

Prepared by: Brenda Bowers

Date: Sept. 13, 2021